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Note: Text displayed in blue italics is included to provide guidance to the author and should be 
deleted before publishing the document. In any table, select and delete any blue line text; then 
click HomeStyles and select “Table Text” to restore the cells to the default value. 

 

To:   

cc:  

From:  

Date:   

Subject: <Project Name> status from <dd-mm-yyyy – dd-mm-yyyy> 

 

 

General 

Provide a project status overview for the respective time period. 

Administration 

Provide information about any staff, communication, and administration changes that can impact 
the schedule or project. 

Project Activity 

Provide relevant activity information about the project, e.g., analysis, requirements, design, 
architecture, development, testing, and implementation. 

Problems or Delays Encountered 

 Provide any information about project activity problems or delays.  

Issues to be Resolved 

Provide any information about issues to be resolved, including suggested resolutions or solutions 
under review. 

Planned Activities Next Period 

 Provide any information about planned activities for the next status report time frame. 

 

  



 

Project Status Report 
Project Name 

Version 
 

 

Confidential – ©2015 Documentation Consultants (www.SDLCforms.com) Document: 3350 Page 2 of 4 

 

 

Fill in the following table with appropriate status information.  

Deliverables Status 

Deliverable Description Planned Date Actual Date Status / 
Comments 

 dd-mm-yyyy dd-mm-
yyyy 

New, 
Open, 
Closed, 
Pending, 
On-Hold, 
Completed 

    

    

 

Work Breakdown Structure Status 

Current Week’s WBS Completion Metrics 

WBS Activities / Tasks Number % of Total 

Authorized 100 100% 

Competed To Date 15 15% 

Past Due 3 3% 

 Upcoming 5 5% 

Remaining 77 77% 

Other (Unscheduled) 0 0% 

Previous Week’s WBS Completion Metrics 

WBS Activities / Tasks Number % of Total 

Authorized 100 100% 

Competed To Date 14 14% 

Past Due 4 4% 

 Upcoming 3 3% 

Remaining 79 79% 

Other (Unscheduled) 0 0% 

Completed WBS Tasks 

WBS 
Reference 

No. 
Task /Deliverable Name 

Planned 
Start Date 

Actual 
Start Date 

Planned 
End Date 

Actual 
End Date 
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Past Due WBS Tasks 

WBS 
Reference 

No. 
Task /Deliverable Name 

Planned 
Start Date 

Actual 
Start Date 

Planned 
End Date 

Actual 
End Date 

      

      

      

Upcoming WBS Tasks 

WBS 
Reference 

No. 
Task /Deliverable Name 

Planned 
Start Date 

Actual 
Start Date 

Planned 
End Date 

Actual 
End Date 

      

      

      

 

Changes Status 

Open Changes 

Change 
Type 

Description Priority Owner 
Date 
Sub- 

mitted 
Action / Resolution 

      

      

      

      

Changes Approved/Rejected This Reporting Period 

Change 
Type 

Description Priority Owner 
Date 
Sub- 

mitted 
Action / Resolution 
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Issues Status 

Open Risks 

Issue 
Person 

Respons- 
ible 

Due 
Date  

Activity / Resolution 

    

    

    

Issues Closed This Reporting Period 

Issue 
Person 

Respons- 
ible 

Comp- 

letion 
Date  

Resolution 

    

    

 

Risks Status 

Open Risks 

Risk/Threat 
Risk 

Proba-
bility 

Impact  Score Strategy 

     

     

     

Risks Closed This Reporting Period 

Risk/Threat 

Proba-
bility of 
Occur-
ence 

Degree 
of 

Impact 
Actions to Close Risk 

    

    

    

 
Legend: Probability of Occurrence / Degree of Impact: H=High, M=Medium, L=Low 

 


