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Risk 

 
 

Mitigation Strategy 

 
Date 

Identifed 

 
 

Owner 

 
Probability 

of Risk 

Size of 
Loss 

(Days) 

Risk 
Exposure 

(Days) 

 
Action to 

Manage Risk 

 
Current 
Status 

Utilizing new integration 
technology to connect to 
partnering systems. 

 Monitor frequently. 
 Search for potential new 

partners 
 Consider internal staff 

taking over function  

07/23/16 IT 30% 15 12 Review 
alternative to 
new integration 
technology 

Open 

Dependent systems are 
incompatible during integration 

 Consider other dependent 
systems 

 Consider middleware 

08/14/16 IT 80% 12 9.5  Closed on 
09/27/16 

There won’t be time in the QA 
process to validate all possible 
combinations of cell phones 

 Develop plan to test only 
stories with high point 
values 

 Consider offering only 
most common phones 

08/22/16 Marketing 87% 10 3 Consider using 
only 6 most 
popular phones. 

Under 
Review 

Strong possibility that system 
performance will be severely 
degraded due to huge volume 
of transactions 

 Evaluate value of adding 
more servers. 

 Re-evaluate if transaction 
volume is factual 

 

09/12/16 Operations 90% 20 12 Consider adding 
high-speed 
servers to 
enhance 
performance. 

Closed 

Insufficient time will be allotted 
to provide end user 
documentation in 12 languages 

 Consider reducing number 
of languages 

 

09/24/16 Technical 
Support 

30% 2 2 Consider 
reduction from 
12 to 6 langages. 

Open 

         

         

         

         

         

         

         

 




