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To ensure your project stays on track, review each item below on a weekly basis. 

Week Ending: Monday, January 31, 2019 
 

 

First Few Weeks 
Date 

Completed 

☐ Project Charter - Has a project charter been developed?  If not, immediately create 
one. 

 

☐ Business Case - Has a Business Case been reviewed and approved?  

☐ Project Purpose – Has the project purpose been communicated to all team members 
and stakeholders? 

 

☐ Project Objectives - Identify project objectives if these are not included in the Business 
Case document. 

 

☐ Project Scope - Identify everything that is to be included in a project scope if these 
items have not been in the Business Case document.  These items will be explained in 
greater detail in the Business Requirements Document. 

 

☐ Project Budget - Verify that the project budget (consisting of both capital and expense 
items) has been established to provide sufficient monies to cover all expenses plus a 
contingency fund of at least 10%.  Ensure that the budget has been approved by all 
stakeholders. 

 

☐ Project Data Sources – Verify that all project data and control sources (General Ledger 
accounts, work process flow, project dependencies, change control process, project 
management software, etc.) that will be required to determine project status have been 
identified and are available for daily use.  Refer to the Project Management Office 
(PMO) Checklist for a list of these items. 

 

☐ Project Risks – Identify potential project risks, and categorize each as to the degree of 
severity. 

 

☐ Project Issues – Identify potential project issues.  

☐ Work Breakdown Structure – Has the Work Breakdown Structure been developed?  

 Project Plan – Has a project plan been developed precisely identifying the task 
breakdown by role to reflect the Work Breakdown Structure? 

 

☐ Project Organization Chart – Has a Project Organization of all stakeholders and 
project team members been created and distributed to all departments? 

 

☐ Roles and Responsibilities – Has a Roles and Responsibilities Matrix been developed 
and discussed with all project team members? 

 

☐ Project Team Members – Identify all project team members and their availability for the 
project – part-time or full-time. 

 

☐ Setup User Accounts – Setup the user accounts for your project management software 
and provide user instructions or classes in order that everyone can use the software. 

 

☐ List of Deliverables – Generate an initial list of deliverables for the project.  
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☐ Identify Vendors – Identify all vendors who will be providing hardware or services for 
the project. 

 

☐ Project Sponsor – Has the project sponsor been contacted to be available for the initial 
project kickoff meeting to discuss the purpose of the project? 

 

☐ Arrange Kickoff Meeting – Based on lists of stakeholders and project team members, 
setup and initial meeting to kickoff the project. 

 

☐ Recording of Meeting Minutes – Has someone been appointed to record the minutes 
of each project meeting? 

 

☐ Project Work Plan and Schedule – Has the overall project work plan and schedule, 
and critical milestones, phases and deadlines been reviewed with pertinent team 
members? 

 

☐ Setup Project Filing System – Investigate and implement a document management 
system if your organization does not possess a standard PMO system. 

 

Every Week Thereafter 
Date 
Completed 

☐ Review Project Scope – Identify changes in deliverables, schedule, costs.  

☐ Review Risks and Issues – Update lists of risks and issues.  Update the Risk 
Management Register and Issues Management Register. 

 

☐ Action Items – Is an Action Item Status report updated frequently and disseminated to 
all project members? 

 

☐ Change Management – Every time there is a change in scope, is the Change 
Management Log being updated and distributed to all team members? 

 

☐ Review List of Deliverables – Have new deliverables been identified to add to the list?  

☐ Review Project Schedule and Budget:   

☐ Task Review - Are tasks taking longer than planned?  What actions do you need to 
take to correct this deficiency? 

 

☐ Project Budget vs. Actuals – Are your actual costs exceeding estimated costs?  Are 
you using more resource hours than you estimated?  What plans to you have to 
correct budget deficiencies? 

 

☐ Testing – Is the Testing Bug Report and results of user acceptance testing being 
reviewed for potential corrective action to minimize future problems? 

 

☐ IT Governance – Is IT Governance actively participating in the project?  

☐ Weekly Status Report – Are you carefully defining the latest information on project 
status to the project sponsor and stakeholders and delivering the report on a consistent 
basis?  Are you identifying all project elements including any changes to project goals, 
deliverables, work breakdown structure, changes, issues and risks? 

 

☐ Change Control – Has the Change Control Board been organized and is it successfully 
processing application changes? 
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Project Closeout 
Date 
Completed 

☐ Production Turnover - Has the application been successfully delivered to production?  

☐ Deliverables – Have all deliverables been completed and approved?  Do those 
deliverables include process, software and system administration guides? 

 

☐ Project Acceptance – Has the project sponsor and stakeholders accepted the final 
project? 

 

☐ Disaster Recovery – Has a Disaster Recovery Plan been developed?  

☐ Post Project – Has a Post Project Survey Questionnaire been distributed to all team 
members and responses received from all? 

 

☐ Lessons Learned – Have the responses from the Post Project Survey been 
successfully integrated into the Lessons Learned Report for wide dissemination to the 
project sponsor and stakeholders? 

 

 


